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W EEKLY H IGHLIGHTS :
l ECS Drop 5A installed and checked out in all modes
l Commenced PGE regression testing in Drop 5A
l DAAC Mgr presented status to informal Project ORR

W EEKLY PL A N:
l Complete regression testing on PGEO l-02-03
0 Take delivery of PGE02 ~2.2.1 patch

W ORK IN PROGRESS AND FUTURE:
l ECS Drop 5A.01 due 8/30 and contains functionality required for PGE03 ~2.4.1  (NISE data).
l Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data

products at the DAACs

ECS-SYSTEM STATUS: YELLOW

l Drop 5A in Ops, TS 1, TS2 modes

Mode PGE Name

OPS

ODS

OPS
Test

Test PGE03 ~2.4.1

Test PGE7 1 ~2.0.2

PGEOl  ~2.1.1
PGE02 ~2.1.6

PGE03 ~2.1 .O

PGEO2 ~2.2.0

Delivered 1 Integrated
5/21/1999  1 5/27/1999

fi

61311999 6/21/1999

fi

Chained
6/16/1999
712711999
612411999
612411999

Ops Ready Launch Ready State Notes
611711999 Exnected  G Launch Version

712711999
711211999

N/A G MOSS-2 formal version

Expected G

Expected Y ~2.2.1  patch pending;
test data needed

Expected R NISE needed; test data needed

Expected R Test data needed;
new version Dending I


